



4-11-2011

Current Report No. 43/2011

**Concluding appendix to the agreement on the construction of the Northern Bridge Route in Warsaw**

With reference to current report no. 25/2009 of 21 April 2009, the Management Board of Przedsiębiorstwo Robót Inżynieryjnych "POL-AQUA" S.A. with its registered office in Piaseczno reports that today annex no. 6 to the agreement on "Construction of the Northern Bridge Route in Warsaw, task 1, stage from node with ul. Pułkowa to node with ul. Modlińska" was signed in Warsaw, concluded between the Capital City of Warsaw represented by Zarząd Miejskich Inwestycji Drogowych, and Consortium of: P.R.I. "POL-AQUA" S.A., SANDO Budownictwo Polska Sp. z o.o., CONSTRUCCIONES SANCHEZ DOMINGUEZ - SANDO S.A. and KROMISS-BIS Sp. z o.o. represented by P.R.I. „POL-AQUA” S.A. (leader of the Consortium).

The annex in question regards the increase of works in comparison to the quantity determined in the Tender Documents provided by the Contracting Authority and significantly increases the contractual amount by the net value of PLN 89 572 218.92.

Total Accepted Contractual Price, specified in the contract and annexes, amounts to PLN 897 075 609.47 net (PLN 1 103 402 999.64 gross).

Other substantial provisions of the contract remained unchanged.

**Legal basis:** Article 56, section 5 of the Act on Public Offering – updated information

**Signatures:**

Piotr Chełkowski, President of the Management Board of P.R.I. "POL-AQUA" S.A.

Marek Sobiecki, Second Vice President of the Management Board of P.R.I. "POL-AQUA" S.A.